
TOWN OF NEWINGTON 
 

SCHOOL CODE COMPLIANCE PROJECT BUILDING COMMITTEE  
 

SPECIAL MEETING MINUTES 
 

June 13, 2011 
 

TOWN HALL CONFERENCE ROOM ONE 
 

I. Call to Order –Chairperson Woods called the meeting to order at 5:05 
PM. 

 
II. Roll Call – Members present: Steve Woods, Chairperson; Myra 

Cohen, and Dave Nagel. Others present: Mark Welch, Oak Park 
Architects; Mark Roming, M.R. Roming Associates; William Collins, 
Superintendent of Schools; Michael Gaydos, Vice Principal, 
Newington High School; Lou Jachimowicz, Business Administrator; 
and Jeff Baron, Dir. of Administrative Services. 

 
III. Public Participation - None 

 
IV. Approval of prior meeting minutes – Mrs. Cohen moved that the 

minutes of the Committee’s May 10, 2011 meeting be approved as 
presented. Second by Mr. Nagel. The motion passed unanimously. 

 
V. Review and take action on bids – The bid results were distributed prior 

to the meeting. Two bids were received. Mr. Welch presented a 
recommendation that the Town split the award, as Connecticut 
Carpentry Corp. was the low bidder for the site work and Millennium 
Builders, who did the renovation work at the High School last year, 
was the low bidder for the work on the interior of the building. The 
combined number was close to Oak Park’s estimate of construction 
and was within budget. Mr. Baron distributed a project budget that 
reflected these bid amounts and included a contingency of just over 
10%. Mr. Nagel made a motion that the School Code Compliance 
Project Building Committee recommends to the Newington Town 
Council that it accept Base Bid A for Bid No. 6, 2010-11 of 
Connecticut Carpentry Corporation of Rocky Hill, Connecticut, in the 
amount of $638,000, for Newington High School Code Compliance 
Alteration Site Work; and also recommends that the Town Council 
accepts Base Bid B for Bid No. 6, 2010-11 of Millennium Builders of 
Rocky Hill, Connecticut, in the amount of $336,975, for the 
Newington High School Code Compliance Alteration  Building Work. 
Further, the Committee submits the Project Budget to the Town 
Council and requests authorization to proceed with the construction of 



the project. Second by Mrs. Cohen. The motion passed unanimously 
by a vote of 3 YES to 0 NO. 

 
VI. Any Other Business Pertinent to the Committee – The bleachers will 

not arrive before the start of school. Some coordination for athletic 
events will be necessary.  Bleacher replacement and related 
modifications consist of a little less than half the cost of the exterior 
work.  The Committee agreed by consensus to meet on an as needed 
basis as the work of the project dictates. The Committee also agreed 
by consensus to allow the Chair to authorize change orders prior to 
approval by the full Committee in order to allow the work to progress 
in a timely manner. Mr. Nagel asked that the Committee be kept 
informed of change orders in case something controversial should 
result.  

 
VII. Public Participation – None. 

 
VIII. Committee response to public participation – None. 

 
IX. Adjournment – the meeting adjourned at 5:16 PM. 
 
 

Respectfully submitted, 
 

Jeff Baron 
 
Jeff Baron 
Director of Administrative Services 


